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CAPITAL IMPROVEMENT PROGRAM 2008 PROJECT SCHEDULE 

PROJECT NO.  ST0307 
PROJECT TITLE  U.S. HIGHWAY 59WIDENING – PHASE II 
PROJECT STATUS  CONSTRUCTION PHASE 
PROJECT MANAGER  KEISHA SEALS 
CONSULTANT  TXDOT 
CONTRACTOR 
BUDGET  $2,090,000 

PROJECT DESCRIPTION 

Funding to facilitate construction of U.S. Highway 59 from Hwy 6 to S.H. 
99.  These funds will be used towards aesthetic upgrades for signal and 
illumination  poles,  and  a  contingency  for  unseen  conflicts  and  change 
orders that arise during construction. 
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CONSTRUCTION  10/04 – 09/08 
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